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Bed Space Need

SR Forecast and DOC Master Plan 
indicates bed space shortages (Out of 
Compliance) rising to unacceptable levels 
without construction of major facilities
Legislature funded needed construction

Deerfield Expansion 600 Beds
Green Rock 1,024 Beds
Pocahontas 1,024 Beds
St. Brides Phase 2 800 Beds
Grayson County 1,024 Beds

4,472 Beds



Beds Coming On-Line

Deerfield Expansion

Green Rock CC

Pocahontas SCC

St. Brides Phase 2

Grayson County 

Dec 2006 (FY07)

May 2007 (FY07)

Sept 2007 (FY08)

Dec 2007 (FY08)

Jun2010 (FY10)



Bed Space Shortages at June 30 
After Funded Construction

Fiscal Year Bed Space Shortage
FY2007 approx. 2,000
FY2008 approx.    600 
FY2009 approx. 1,300
FY2010 approx. 1,300

Based on Nov. 2006 SR Forecast



Future Needs

2,300 bed shortage predicted at 
June 30, 2011
3,300 by June 30, 2012 without 
next prison
2007 Legislature included $1.2 mil 
to begin working towards a 
Charlotte County site



Construction Update

Green Rock Correctional Center



Deerfield Expansion

600 Beds (Mostly Geriatric)
Level 2, Dormitory
99% Complete
Inmates Loaded Dec ‘06 – May ‘07



Green Rock Correctional Center

1,024 Beds
Level 3, Cells
99% Complete
Load Inmates May 2007



Pocahontas State Correctional Center

1,024 Beds
Level 3, Cells
95% Complete
Load Inmates 
Sept 2007



St. Brides Replacement, Phase 2

800 Beds, Level 2, Dormitory
70% Complete
Load Inmates November 2007



Mount Rogers Planning District

$99 million appropriated in 2007
Site Identified – “Route 58 Site”
Located in Grayson County east of 
the Town of Independence
Strong local support for this site
Site on the New River no longer 
under consideration
Working on budget for the new site



Route 58 Site



Virginia Department of Corrections CONFIDENTIAL - Governor's Work Papers
MASTER PLAN
10/10/2006 - FINAL

FY2007 FY2008 FY2009 FY2010 FY2011 FY2012
SR Population Forecast  (as of June 30) 37,547 38,143 38,883 39,908 40,991 42,201

Less: Jail Pipeline (60 day) (2,089) (2,148) (2,223) (2,295) (2,370) (2,455)
Less:  Pre Pipeline (Court Order not to DOC) (420) (420) (420) (420) (420) (420)
Less: SR Serving Sentence in Jail (357) (357) (357) (357) (357) (357)
Less: Jail Contract & Jail Work Release (500) (500) (500) (500) (500) (500)
Less: Re-entry Program Beds (a) (300) (300) (300) (300) (300) (300)

Build-to Forecast 33,881 34,418 35,083 36,036 37,044 38,169
Capacity At Beginning FY - as of July 1  (b) 32,201 32,999 34,823 34,823 35,730 36,730
Policy Actions/Capacity Changes Date
TTC Beds (c)
Less All Temporary Beds - Male FY07 (826)
Less All Temporary Beds - Female (117)
Construction of Beds Load Date
Deerfield Expansion, 3 Housing Units Jan-07 600
New Prison in Pittsylvania May-07 1,024
New Prison in Tazewell Sep-07 1,024
St. Brides Replacement Phase 2 (d)   Dec-07 800
Close Male Facility FY 2010 (800)
Convert Male Facility to Female FY 2010 800
Proposed Prison in Mount Rogers Planning District FY 2010 1024
Proposed Prison in Charlotte County (e) FY 2011 1,000
Future Prison 1,000
Total Capacity End of FY  (f) 32,999 34,823 34,823 35,730 36,730 37,730
Less: Special Use Bed & Normal Operating Vacancies (g) (1,000) (1,000) (1,000) (1,000) (1,000) (1,000)
Beds Available to fill at End of FY 31,999 33,823 33,823 34,730 35,730 36,730
Bed Shortfall as of June 30 With Proposed Construction (1,882) (595) (1,260) (1,306) (1,314) (1,439)
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